

Agenda Summary Report (ASR)

Franklin County Board of Commissioners

DATE SUBMITTED: June 29, 2020	PREPARED BY: Kathleen Neuman, Associate Engineer
Meeting Date Requested: July 7, 2020	PRESENTED BY: Craig Erdman, PE, County Engineer <i>CBE</i>
ITEM: (Select One) <input checked="" type="checkbox"/> Consent Agenda <input type="checkbox"/> Brought Before the Board Time needed:	
SUBJECT: Resolution Accepting the Work performed by Construction Ahead, Inc dba Pavement Surface Control (PSC) of Kennewick, Washington for County Road Project (CRP) 619 - Safety – Flexible Guidepost	
FISCAL IMPACT: PSC was awarded the construction contract for \$124,110; final cost of the contract is \$109,809.75. FHWA Highway – Safety Improvement Program (HSIP) grant funds committed \$145,000 for the construction phase of this project. This phase is 100% funded with grant funds. Any non-eligible expenditures were funded through 595.12 – Construction Engineering.	
BACKGROUND: On September 10 th , 2019, the Board of County Commissioners executed a contract for CRP 619 – Safety – Flexible Guidepost with Construction Ahead dba Pavement Surface Control (PSC) for \$124,110 (Resolution 2019-283). The contract was for the installation of flexible guidepost along approximately 63 miles of major rural arterial corridors throughout the county. On February 14 th , PSC physically completed the project for the total of \$109,809.75 There were three (3) change order for this project – <ul style="list-style-type: none">• Add Work - Other Traffic Control Labor – For the use of shadow vehicles and traffic mounted attenuator• Delete Work – Bid Item No #4 – Flaggers – Shadow vehicles were used in lieu of flaggers• Partially Delete Work – Bid Item No #3 – Flexible Guidepost – Reimbursement cost for surplus guidepost Section 1-05.12 of the Contract Specifications states that once the Contractor has performed all the obligations under the contract a completion date and final acceptance will be established. Franklin County Public Works has received all necessary documentation and releases to close out the contract.	
RECOMMENDATION: Approve attached Resolution.	
COORDINATION: This agenda item was prepared under the supervision of the County Engineer, reviewed by the Public Works Director, and the County Administrator whom has concurred with our recommendation.	
ATTACHMENTS: (Documents you are submitting to the Board) 1. Resolution	
HANDLING / ROUTING: (Once document is fully executed it will be imported into Document Manager. Please list <u>name(s)</u> of parties that will need a pdf) Please return copy of resolution to Kathleen Neuman, Public Works	

I certify the above information is accurate and complete.



Matt Mahoney, Public Works Director

FRANKLIN COUNTY RESOLUTION NO. _____

BEFORE THE BOARD OF COMMISSIONERS
FRANKLIN COUNTY, WASHINGTON

***ACCEPTING WORK PERFORMED BY
CONSTRUCTION AHEAD, INC dba PAVEMENT SURFACE CONTROL
UNDER CONTRACT FOR CRP 619 – SAFETY- FLEXIBLE GUIDEPOST***

WHEREAS, the contractor, Construction Ahead, Inc dba Pavement Surface Control (PSC) of Kennewick, Washington, has completed all work required pursuant to their contract with Franklin County for the County Road Project (CRP) 619 – Safety – Flexible Guidepost; and,

WHEREAS, this project has been examined by the County Engineer and has been found to be in compliance with the applicable project specifications and drawings; and

WHEREAS, it is the County Engineer’s recommendation that the Board of Franklin County Commissioners formally accept the contractor’s work and the project as complete;

NOW, THEREFORE, BE IT RESOLVED that the County Commissioners concur with the County Engineer’s recommendation and hereby accepts the work performed by PSC. under contract for the above mentioned project as being completed in conformance with the project specifications and drawings.

APPROVED this _____ day of July, 2020.

BOARD OF COUNTY COMMISSIONERS
FRANKLIN COUNTY, WASHINGTON

Chair

Chair Pro Tem

Member

ATTEST:

Clerk of the Board